



Department
for Transport

Meera Nayyar

Head of Passenger Experience
Local Transport, Department for Transport

NaPTAN

Project Update for PTIC



23 July, 2020







What's happened so far?

- ▶ Project discovery phase is now complete
- ▶ Moving into alpha phase – prototyping and testing possible improvements
- ▶ Short-term goals:
 - Streamlining web content
 - Meeting accessibility standards
 - Improving internal support for the service
- ▶ Longer-term goals:
 - Improving the technology that supports NaPTAN behind the scenes
 - Improving how we process, store and export the data



Why has the project come about?

-  We want NaPTAN to be more easily adaptable
-  We want to make it easier to maintain and manage
-  We want it to be as accessible and inclusive as possible
-  We want to improve data quality and availability



Who's involved?

- ▶ A multidisciplinary project team from DfT
- ▶ We are in the process of recruiting a technical delivery partner to upskill our own staff and assist with knowledge gaps
- ▶ We are seeking input from a diverse range of internal and external stakeholders and user groups
- ▶ We want to be more involved with the industry around NaPTAN

What are the timescales?

- ▶ Once technical delivery partner is on board, we will explore options for 12 weeks
- ▶ Changes to web content will happen around mid-September



How are you impacted?

- ▶ There will be minimal impact to users during alpha
- ▶ You may notice changes to the content of the NaPTAN web pages in coming weeks
- ▶ Our user research is continuing throughout this phase
- ▶ Please contact us if you'd like to feed your thoughts into the project

NaPTAN@dft.gov.uk