# Initial session with SME to formulate validator long-term strategy

Two-stage process

#### 2-6 months

Introduce **soft warning** in the short term on **simple/basic fares** – i.e. singles, daily, returns etc

## 6-9 months

To implement hard warning on basic fares

## 9-12 months

Soft warning on complex fares -

## **12-24 months**

NeTEx Fares validator to introduce hard block on complex fares

----- Dependency - BCM industry feedback activities

Stage 1 (2-9mths)

Simple fares data

Stage 2 (9-24mths)

Complex fares data



"Industry is **not ready for a hard stop** this year"



"Two stage process - start light touch with core products then deal with others another time"